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CJIS Hub Web Portal Status

CJIS Hub Production:

CJIS Hub Portal Usage
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Law Enforcement Records Management System Status:

LERMS Production:

Total People Full Time Price per Price Per
Agency Using Officers Officer Agency

1| Adams County SO 4 4 $25 $100.00
2 | Barnes County SO 8 6 $25 $150.00
3 [ Bowman County SO 4 3 $25 $75.00
4 | Carrington PD 4 4 $25 $100.00
S | Cavalier County SO 12 5 $25 $125.00
6 | Cavalier PD 4 4 $25 $100.00
7 | Crosby PD 2 2 $25 $50.00
8 | Eddy County SO 6 4 $25 $100.00
9 [ Foster County SO 2 2 $25 $50.00
10 | Griggs County SO 4 4 $25 $100.00
11| Hazen PD 4 4 $25 $100.00
12 | Hettinger County SO 4 3 $25 $75.00
13 | Hillsboro PD 2 2 $25 $50.00
14| Lisbon PD 3 3 $25 $75.00
15 | Mayville PD 3 3 $25 $75.00
16 | McHenry County SO 7 7 $25 $175.00
17 | MclIntosh County SO 3 3 $25 $75.00
18 | Mckenzie County SO 11 5 $25 $125.00
19 | McLean County SO 27 22 $25 $550.00
20 [ Nelson County SO 5 4 $25 $100.00
21 | Pembina County SO 18 13 $25 $325.00
22 | Pierce County SO 3 3 $25 $75.00
23 | Ransom County SO 4 4 $25 $100.00
24 | Renville County SO 4 5 $25 $125.00
25 | Rolette County SO 23 9 $25 $225.00
26 [ Rolla PD 7 3 $25 $75.00
27 | Rugby PD 4 4 $25 $100.00
28 | sargent County SO 4 3 $25 $75.00
29 | Slope County SO 2 1 $25 $25.00
30 | Towner County SO 3 2 $25 $50.00
31 | Trail County SO 11 5 $25 $125.00
32 | valley City PD 22 13 $25 $325.00
33 | Watford City PD 4 4 $25 $100.00
228 163 $4,075.00

34 | st John PD ** 1 1 $25 $25.00
229 164 $4,100.00
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35 | Grafton PD 10 9 $25 $225.00
36 [ Walsh County SO 26 11 $25 $275.00
As of Nov. 2007 265 184 $4,600.00

** - They have replaced their Chief but no training has currently been set up.

State’s Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency Users

Barnes County State’s Attorney 3
Burleigh County State’s Attorney 10
Cass County State’s Attorney 18
Grand Forks County State’s Attorney 12
Mountrail County State’s Attorney 2
Ward County State’s Attorney 8
Total 53

Total Revenue: 53 users * 50 = $2650 per month (63,600 per biennium)

Local Law Enforcement Integration Project:

The project is currently in the development phase. Project is in the development phase with an
expected completion date of mid December 2007

BPD Integration Project:

BPD is researching costs from their rms vendor, the project will resume in December to take
advantage of the work efforts of the LERMS project.

SAVIN Grant:

SAVIN Grant awarded.

Projects 07-09 Biennium Status:
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CJIS Project Status

On Monday, October 1%, Pam and Gordon met with ITD to discuss staffing needs for CJIS projects for the 07-09 biennium.
By using some rough figures from the CJIS budget, the following charts were developed describing the projects budgeted
and the approximate ITD FTE (development, analysis and project management) needed to complete the projects.

Currently, two ITD developers are assigned to CJIS projects. In order to meet the needs of the budgeted CJIS projects,
three additional FTE would be required. Dennis Elhard proposed two solutions. Three additional FTE may be trained and
ready by January 1, although with pressure from MMIS and other projects, he could not guarantee those resources for
CJIS. Alternatively, he proposed utilizing the two current developers as analysts and utilizing consultants to fill the
development roles; it was unclear if consultants would meet ITD’s needs for CJIS project resources. No definitive answer
was reached for ITD’s ability to provide service for the CJIS project portfolio for this biennium.

5ITD FTE

CJIS Development FTE Requirements for 07-09

O Prosecution Integration

m Disposition Workflow

@ Courts Calendar

B STARS Integration

O LERMS Hub Integration

O Courts UCIS Integration

B LERMS Document Type Integration
@ HUB Maintenance

number of FTEs
= N [ »
- 0N W oA~ o
Y

9/30/2007
10/30/2007
11/30/2007
12/30/2007

1/30/2008

2/29/2008

3/30/2008

4/30/2008 -

5/30/2008 -

6/30/2008 -

8/30/2008

9/30/2008 -
10/30/2008 -
11/30/2008
12/30/2008

1/30/2009

2/28/2009

3/30/2009

4/30/2009

5/30/2009

£ 7/30/2008 |
2

2ITD FTE

CJIS Development FTE Requirements for 07-09

1.8 4
1.6
1.4
1.2

O Prosecution Integration

m Disposition Workflow

@ Courts Calendar

B STARS Integration

O LERMS Hub Integration

O Courts UCIS Integration

B LERMS Document Type Integration
@ HUB Maintenance

0.8
0.6
0.4
0.2 4

number of FTEs
o - N

4/30/2009
5/30/2009

9/30/2007
10/30/2007 -
11/30/2007
12/30/2007

1/30/2008 -

2/29/2008

3/30/2008

4/30/2008

5/30/2008 -

6/30/2008 -

8/30/2008

9/30/2008
10/30/2008 -
11/30/2008 -
12/30/2008

1/30/2009

2/28/2009

3/30/2009

2 7/30/2008 |
2

As can be seen above, if only two developers are available for CJIS projects, only the LERMS integration underway and
the Large Agency law enforcement integration' projects would be feasible during this biennium.

' The LERMS document type integration project is the ITD infrastructure needed to support the Large Agency integration.
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